
 
 

Commitment to Project Delivery 

Description 1st Qtr 2nd Qtr 3rd Qtr 4th Qtr Total 

Ready to List (RTL) 5 2 10 4 21 

RTL Construction Capital (1,000s) $16,783 $25,250 $62,754 $24,543 $129,330 

RTL Preliminary Engineering (1,000s) $7,624 $5,027 $23,145 $11,596 $47,392 

Draft Environmental Document 2 0 3 2 7 

Project Approval & Environmental 
Document 

2 7 4 4 17 

Right of Way Certification 4 5 8 3 20 

Approve Contract 3 7 5 0 15 

Construction Contract Acceptance 0 3 0 0 3 

End Project 0 0 0 2 2 
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Attachment 1: FY 2017-2018 RTL Project List 
Attachment 2: FY 2017-2018 Annual Delivery Plan 


